WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1121619
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 03-27-10 through 04-30-10
Task Order Period of Performance: 02-06-09 through 12-31-10

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina
A. Expenditure Limit

$1,042,239.94 (78.69 %) of the Task Order Ceiling ($1,324,489.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

The Project Manager with the help of the Project Scientist, Procurement Specialist, and support staff
performed routine project management activities including cost and budget tracking, and monthly
reporting.

The Sr. Reviewer reviewed cost tracking and project schedule.

Task 2 - Community Involvement (CR)

Two Community Involvement Specialists and the Project Manager prepared for a public meeting in
June.

Task 3 - Field Investigation / Data Acquisition (FI)

The Project Scientist performed IDW coordination and scanned field paperwork from sampling.
The Database Specialist filed field records.

The Administrative Assistant converted documents to PDF for the Project Scientist.

The Procurement Specialist revised subcontractor’s purchase order for invoicing.

The Project Manager coordinated field activities.

Task 5 - Analytical Support and Data Validation (AN)

The Project Manager and Project Scientist coordinated validation of groundwater samples.
Two Staff Scientists and two Database Specialists created CDs with database files for EPA records.
The Procurement Specialist created and revised subcontractor purchase order.

Task 6 - Data Evaluation (DE)

The Project Manager, Sr. Engineer, and Project Hydrogeologist reviewed McKesson comment letter and
associated reports, and WDI data.

The Project Manager reviewed reports for facilities identified as potential sources of contamination.
The Project Scientist and Administrative Assistant reviewed ownership history of MW-31 area.

The Sr. Technician assisted with the document review.

NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01
instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31)
hours is reflected in this month’s invoice.

Task 7 - Risk Assessment (RA)

The Project Manager and Staff Toxicologist reviewed the risk scoping on the project and prepared a
cumulative risk assessment for Alternative 6.

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)

The Project Manager revised the Remedial Investigation report to address comments from EPA, NRRB,
DTSC, and PRPs, and to include information from additional facilities.
The Staff Engineer, Sr. Technician, and three GIS Specialists assisted the report revision.
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Omega OU02 RI/FS

e The Project Scientist and Sr. Technician made changes to appendices F and G in the Remedial
Investigation report.
e The Sr. Reviewer reviewed Sections 4 through 6 and Appendix 1.3 of the Remedial Investigation report.

Task 10 - Remedial Alternatives Screening (RS)

No Activity.

Task 11 - Remedial Alternatives Evaluation (RE)

o The Project Manager, Sr. Engineer, two Staff Toxicologists, Project Hydrogeologist, and Project Scientist
revised Section 3 of the FS.

e The Staff Toxicologist and Project Manager attended a teleconference with EPA regarding cumulative
risk assessment for Alternative 6.

e NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01
instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31)
hours is reflected in this month’s invoice.

Task 12 - FS Report (FS)
e The Project Manager revised the FS report and coordinated final report production.

Task 13 - Post RI/FS Support (PR)
e The Project Manager, Sr. Engineer, Project Scientist, and Technical Editor revised the draft Proposed
Plan for OU2.

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
None
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Task Order No.:

Task Order Name:

Invoice Number:

Client
_Task No.

1
1
1
2
3
5
6
7
8
9

10

11
12
13
15

SUMMARY OF COSTS BY TASK

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

038-RICO-09BC EPA Contract No.: ~ EP S908 04
OMEGA 0U02 RIFS Contract Date: 09/24/2008
Reporting Month: April, 2010
Period:  3/27/2010 through  4/30/2010
Current Month Cumulative Cost-to-Date WP Budget Remaining
Task No.  Task Name Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
PP.02 WPA 0 0.00 35 5,680.58 31 5,349.00 -4 -331.58
PP.03 PROJECT MANAGEMENT 20 2,586.15 151 26,830.53 264 40,601.00 113 13,770.47
PP.04 SITE SPECIFIC PLANS 0 0.00 64 9,733.10 172 22,208.00 108 12,474.90
CR COMMUNITY INVOLVEMENT 9 1,269.86 19 2,984.13 80 12,740.00 61 9,755.87
FI FIELD INVESTIGATION/DATA ACQUISITION 11 9,771.19 1,522 297,477.28 1,579 347,626.00 57 50,148.72
AN ANALYTICAL SUPPORT/DATA VALIDATION 34 4,487.63 97 13,927.22 410 58,754.00 313 44,826.78
DE DATA EVALUATION 86 14,428.17 1,195 191,201.36 1,484 219,515.00 290 28,313.64
RA RISK ASSESSMENT 3 430.98 3 430.98 4 545.00 1 114.02
1T TREATABILITY STUDY/PILOT TESTING 0 0.00 0 0.00 282 88,414.00 282 88,414.00
RR RI REPORT 74 12,958.48 351 48,775.75 269 36,585.00 -82 -12,190.75
RS REMEDIAL ALTERNATIVES DEVELOPMENT 0 0.00 877 147,439.61 914 147,446.00 37 6.39
AND SCREENING

RE REMEDIAL ALTERNATIVES EVALUATION 4 1,665.54 1,234 217,929.59 871 145,251.00 -363 -72,678.59
FS FS REPORT 5 1,025.20 269 46,276.77 294 45,384.00 25 -892.77
PR POST RI/FS SUPPORT 51 10,217.19 176 33,553.09 764 149,731.00 588 116,177.91
(6(0) TASK ORDER CLOSEQUT 0 0.00 0 0.00 36 4,340.00 36 4,340.00
Totals: 297 58,840.39 5993  1,042,239.99 7,454  1,324,489.00 1,461 282,249.01






REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

Task Title:

Work Area Code:

Action

Code:

Operable Unit:
TO Type:

Type S

ite:

Task Order Status:
Performance Based:

RI
co
02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

PROJECT PLANNING AND SUPPORT

Contract Period:

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:

Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

SINGH, UDAI PRATAP 3.00

CHUANG, YUEH Senior Engineer/Scientist/Specialist 1.00 3.00

GRIGORIEFF, MIKE 1.00

PERINA, TOMAS 6.00 147.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

JABLONSKI, DANIEL R 2.00 9.00

KEENE, EMILY 9.00

MERCHANT, BARBARA 2.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.50

NGUYEN, CRYSTAL 1.00 1.00

BEATTIE, MARIAN Administrative and Clerical 0.90

CLARK, SUSAN ELAINE 0.70 2.50

DAISEY, SHANNON 1.30

ESQUIVEL, ROSA | 9.10 24.90

JENSEN, NANCY KEATING 3.70

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 19.80 2,586.15 220.70 38,568.85 467.00 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RI/FS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 459.93

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 25.50
LOPEZ, SARAH Senior Technician 0.50
LOPEZ, DAVID Administrative and Clerical 0.40
NANDA, NIDHI 0.50
TOTAL, TEAM SUB DIRECT LABOR 26.90 2,940.42

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 19.80 2,586.15 250.60 41,969.20 467.00 68,158.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01
SUBTOTAL, TASK 1 COSTS 2,586.15 42,244.21 68,158.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 2 Task Title: COMMUNITY INVOLVEMENT Task Category Code: CR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 2.00 9.00
FREEMAN, KELLIE DEANE Project Engineer/Scientist/Specialist 0.80 1.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
HSU, NANCY 6.50 8.00
TOTAL, PRIME DIRECT LABOR 9.30 1,269.86 19.00 2,984.13 80.00 11,386.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: co
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

COMMUNITY INVOLVEMENT
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 9.30 1,269.86 19.00 2,984.13 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,354.00
SUBTOTAL, TASK 2 COSTS 1,269.86 2,984.13 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist 2.00

BLASCO, JOHN CALVERT 3.00

CAVIL, RICHARD 2.00

PERINA, TOMAS 1.00 106.00

JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 7.00 233.00

MEKURIA, TEWODROS 4.00

SKEITH, BRIAN P 5.00

SUN, KERANG 4.00

BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 136.00

HERNANDEZ, ROBERT 176.00

MATHUR, VIKAS 17.00

MAYRY, MATTHEW 31.00

NGUYEN, CRYSTAL 1.00 16.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 44.00

OVIEDO, MIGUEL A. 25.00

FOXWORTHY, TERRY Senior Technician 2.10

LADEAU, MICHAEL 11.00

MAYER, KEVIN F 0.50

STREHLOW, ROBERT W 0.50

VOLLMAR, GERALD ANDREW 0.50

PALM, MICHAEL SCOTT Technician 235.00

CIZAN, KIM Administrative and Clerical 3.20

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 7



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
CLARK, SUSAN ELAINE 0.20 0.20
DAISEY, SHANNON 1.10
ESQUIVEL, ROSA | 0.50
HILL, JARED 0.20
LANCE, JOEL 2.00
MEIDL, JOHN BENEDICT 2.70
TOTAL, PRIME DIRECT LABOR 9.20 1,430.67 1,196.50 142,249.90 1,579.00 176,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 8



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 15.00
TOTAL, TEAM SUB DIRECT LABOR 15.00 2,299.65

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 3.00
DUNCAN, DAVID FARLEY 2.00
LEE, ELAINE CHAN 5.00
TOTAL, TEAM SUB DIRECT LABOR 10.00 1,129.70

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 219.30
LOPEZ, SARAH Senior Technician 1.80 8.50
TOTAL, TEAM SUB DIRECT LABOR 1.80 215.80 227.80 25,236.37

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 73.00
TOTAL, TEAM SUB DIRECT LABOR 73.00 8,554.87

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 12



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 11.00 1,646.47 1,522.30 179,470.49 1,579.00 176,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 8,124.72 118,006.79 171,041.00
SUBTOTAL, TASK 3 COSTS 9,771.19 297,477.28 347,626.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 13



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 2.00 23.00
JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist 11.00 24.00
BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist 4.00
NGUYEN, CRYSTAL 2.00 6.00
POWERS, KIMBERLY 0.50 0.50
NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 3.00
BAILEY, TRAVIS Senior Technician 1.50 1.50
CLARK, SUSAN ELAINE Administrative and Clerical 1.00 1.00
LANCE, JOEL 0.80 0.80
PRENTICE, BRITTANY 0.50
TOTAL, PRIME DIRECT LABOR 18.80 2,730.61 64.30 10,225.85 410.00 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 14



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MADER, SARAH Staff Engineer/Scientist/Specialist 8.00 17.00
TOTAL, TEAM SUB DIRECT LABOR 8.00 903.76 17.00 1,920.49

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 15



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.40
LOPEZ, SARAH Senior Technician 7.00 7.00
TOTAL, TEAM SUB DIRECT LABOR 7.00 839.23 15.40 1,766.85

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 16



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 5

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

ANALYTICAL SUPPORT AND DATA VALIDATION

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: AN

SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4,473.60 96.70 13,913.19 410.00 58,754.00
SUBTOTAL, DIRECT COSTS(Non_labor) 14.03 14.03
SUBTOTAL, TASK 5 COSTS 4,487.63 13,927.22 58,754.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 17



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR

Direct Labor

BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

CHUANG, YUEH 1.00

GRIGORIEFF, MIKE 8.00 8.00

PERINA, TOMAS 18.00 356.00

TURNER, ALTA 34.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 3.00

JABLONSKI, DANIEL R 3.00 55.00

SUN, KERANG 52.00 426.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

MADER, SARAH 33.00

MAYRY, MATTHEW 2.00

NGUYEN, CRYSTAL 3.00

POWERS, KIMBERLY 8.80

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 5.00

BAILEY, TRAVIS Senior Technician 1.00

FRANCUZ, KIMBERLEY A 0.20 0.20

CLARK, SUSAN ELAINE Administrative and Clerical 2.00 4.70

DAISEY, SHANNON 0.50

MCNARY, PATRICIA 3.00

TOTAL, PRIME DIRECT LABOR 83.20 14,129.02 945.20 162,501.89 1,484.00 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 4.00
DODS, DEVON 5.50
MADER, SARAH 1.00 22.00
TOTAL, TEAM SUB DIRECT LABOR 1.00 112.97 31.50 3,558.56

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 19



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 86.30
MA, TAIN-SHING 36.50
TOTAL, TEAM SUB DIRECT LABOR 122.80 13,639.55

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 20



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CFEST INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR
Direct Labor
JUNG, HUN Senior Technician 1.50 95.00
TOTAL, TEAM SUB DIRECT LABOR 1.50 179.84 95.00 11,195.16

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 21



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 6

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

DATA EVALUATION

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Category Code: DE

SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 85.70 14,421.83 1,194.50 190,895.16 1,484.00 219,515.00
SUBTOTAL, DIRECT COSTS(Non_labor) 6.34 306.20
SUBTOTAL, TASK 6 COSTS 14,428.17 191,201.36 219,515.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 22



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 7 Task Title: RISK ASSESSMENT Task Category Code: RA
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 1.00 1.00
KEDAN, GOLAN Staff Engineer/Scientist/Specialist 2.00 2.00
TOTAL, PRIME DIRECT LABOR 3.00 430.98 3.00 430.98 4.00 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 23



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 7 Task Title: RISK ASSESSMENT Task Category Code: RA
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements Hours | Dollars Hours Dollars Dollars
SUBTOTAL, DIRECT LABOR 3.00 430.98 3.00 430.98 4.00 545.00
SUBTOTAL, TASK 7 COSTS 430.98 430.98 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 24



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 8

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

TREATABILITY STUDY / PILOT TESTING
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: TT

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_labor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 25



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:

Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:

Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:

Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

State: CA Task Order Status: ON-GOING Invoice Date:

Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:

Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

Direct Labor

CHUANG, YUEH Senior Engineer/Scientist/Specialist 1.00 6.00

PERINA, TOMAS 47.00 132.00

TURNER, ALTA 4.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 4.00

JABLONSKI, DANIEL R 3.00 17.00

SUN, KERANG 11.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00

DODS, DEVON 1.00

KEDAN, GOLAN 1.00

POWERS, KIMBERLY 0.30 0.30

FRANCUZ, KIMBERLEY A Senior Technician 2.00 2.00

KERRIDGE, BENJAMIN Technician 49.00

CLARK, SUSAN ELAINE Administrative and Clerical 2.20

DIAZ, FROILAN 14.30

HILL, JARED 0.20

JENSEN, NANCY KEATING 4.00

LANCE, JOEL 17.50

MCNARY, PATRICIA 41.10

TOTAL, PRIME DIRECT LABOR 53.30 10,586.11 307.60 43,425.76 269.00 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 26



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00 2.00
DODS, DEVON 10.00 10.00
O MALLEY, ANDREW J 4.00 4,00
TOTAL, TEAM SUB DIRECT LABOR 15.00 1,694.55 16.00 1,807.52

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 27



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 21.00
MA, TAIN-SHING 6.00 6.00
TOTAL, TEAM SUB DIRECT LABOR 6.00 677.82 27.00 2,996.85

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 28



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 74.30 12,958.48 350.60 48,230.13 269.00 36,585.00
SUBTOTAL, DIRECT COSTS(Non_labor) 545.62
SUBTOTAL, TASK 9 COSTS 12,958.48 48,775.75 36,585.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 29



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING
SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 877.40 147,099.28 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 340.33 165.00
SUBTOTAL, TASK 10 COSTS 147,439.61 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 30



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
FAVARA, PAUL J Principal Engineer/Scientist/Specialist 9.00
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 10.00
CHUANG, YUEH 29.00
DAVIS, HAL A 12.00
GRIGORIEFF, MIKE 12.00 325.00
PERINA, TOMAS 15.00 303.00
TOWELL, DAVID G 2.00
TURNER, ALTA 1.00
ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00
DOMBOVARY, STEPHEN PAUL 10.00
HANSON, SUSAN E 68.00
JABLONSKI, DANIEL R 1.00 1.00
SUN, KERANG -30.00 256.00
ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist 30.90
GOWADIA, NEHA 3.00 3.00
HUME, JILLIAN 12.00
KEDAN, GOLAN 2.00 2.00
LARSON, MLYN 11.40
POWERS, KIMBERLY 6.00
RISAT, TEDROS 32.00
BAILEY, TRAVIS Senior Technician 6.20
LAMONT, WENDY 15.50
SEIFERT, BARBARA 3.00
VOLLMAR, GERALD ANDREW 1.30

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 31



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR
WILCOX, DWIGHT 1.00
WRIGHT, LINDA A 13.70
TOTAL, PRIME DIRECT LABOR 3.00 1,552.57 1,170.00 209,863.65 871.00 145,022.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 32



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL CONSTRUCTORS Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
MAH-HING, GREGORY K Principal Engineer/Scientist/Specialist 2.00
STEVENS, BRUCE L Senior Engineer/Scientist/Specialist 6.00
TOTAL, TEAM SUB DIRECT LABOR 8.00 1,700.98

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 33



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CRITIGEN LLC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 6.00
MADER, SARAH 1.00 9.00
TOTAL, TEAM SUB DIRECT LABOR 1.00 112.97 15.00 1,694.55

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 34



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

E2 CONSULTING ENGINEERS INC

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RI/FS
Contractor Name:

Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

CO

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 41.00
TOTAL, TEAM SUB DIRECT LABOR 41.00 4,527.63

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 11

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES EVALUATION
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RE

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00 1,665.54 1,234.00 217,786.81 871.00 145,022.00
SUBTOTAL, DIRECT COSTS(Non_labor) 142.78 229.00
SUBTOTAL, TASK 11 COSTS 1,665.54 217,929.59 145,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 6.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00
GRIGORIEFF, MIKE 96.00
PERINA, TOMAS 5.00 53.00
HANSON, SUSAN E Project Engineer/Scientist/Specialist 10.60
SANDERS, BEVERLY 14.00
SUN, KERANG 7.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00
NELSON, PAMELA 450
RATHER, MICHELLE 0.30
LAMONT, WENDY Senior Technician 16.70
VOLLMAR, GERALD ANDREW 0.40
WRIGHT, LINDA A 35.30
LANCE, JOEL Administrative and Clerical 17.00
TOTAL, PRIME DIRECT LABOR 5.00 1,025.20 265.80 45,111.43 294.00 43,813.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.20
TOTAL, TEAM SUB DIRECT LABOR 3.20 353.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RI/FS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

CHEMICAL SITE CONTAMINATION

Work Area Code: RI
Action Code: co
Operable Unit: 02
TO Type: FIXED RATE
Type Site:
Task Order Status: ON-GOING
Performance Based: No

FS REPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 5.00 1,025.20 269.00 45,464.81 294.00 43,813.00
SUBTOTAL, DIRECT COSTS(Non_labor) 811.96 1,571.00
SUBTOTAL, TASK 12 COSTS 1,025.20 46,276.77 45,384.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist 24.00 48.00
PERINA, TOMAS 23.00 92.00
BROWN, CHERYL Project Engineer/Scientist/Specialist 3.00
HANSON, SUSAN E 0.70 1.40
JABLONSKI, DANIEL R 11.00
SUN, KERANG 3.00 4.00
GOWADIA, NEHA Staff Engineer/Scientist/Specialist 3.00
LAMONT, WENDY Senior Technician 1.00
WRIGHT, LINDA A 3.40
TOTAL, PRIME DIRECT LABOR 50.70 10,217.19 166.80 32,536.36 764.00 147,027.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI Contract Period:

OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

CA Task Order Status: ON-GOING Invoice Date:

9 Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
MA, TAIN-SHING Staff Engineer/Scientist/Specialist 9.00
TOTAL, TEAM SUB DIRECT LABOR 9.00 1,016.73

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 41



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
Task Number: 13 Task Title: POST RI/FS SUPPORT Task Category Code: PR
SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 50.70 10,217.19 175.80 33,553.09 764.00 147,027.00
SUBTOTAL, DIRECT COSTS(Non_labor) 2,704.00
SUBTOTAL, TASK 13 COSTS 10,217.19 33,553.09 149,731.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 42



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 43



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RI/FS
ALL FIRMS

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

TASK ORDER TOTALS ALL TASKS

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 296.60 50,695.30 5,992.90 921,797.27 7,454.00 1,097,642.00
TOTAL, OTHER DIRECT COSTS 6,665.18 45,507.10 45,015.00
TOTAL, TRAVEL 1,245.91 11,413.05 18,058.00
TOTAL, SUBPOOL 225.00 61,079.39 157,475.00
TOTAL, SUBPOOL PROFIT 9.00 2,443.18 6,299.00
TASK ORDER TOTAL 58,840.39 1,042,239.99 1,324,489.00

Average Hourly Rate 198.38 173.91

Expenditure Limit Dollars 1,324,489.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress
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REPORT 1A

Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
CH2M HILL INC
Expenditure Category Current Dollars Cumulative Dollars

Consumables 2,007.51 9,466.87

Field Equipment 0.00 3,712.20

Mail/Courier/Freight 954.67 20,243.10

Other 3,703.00 11,509.17

Reproduction 0.00 175.07
Total, CH2M HILL INC ODCs 6,665.18 45,106.41

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 1



REPORT 1A

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC

OMEGA 0U02 RI/FS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

E2 CONSULTING ENGINEERS INC

Task Order Supplemental Detail Report - Summary

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
co

002
FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/127/10

4/30/10

5/20/10

15

Monthly Progress

Page 2



REPORT 1A

Task Order Supplemental Detail Report - Travel

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 12/31/10
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 3/27/10
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 4/30/10
State: CA Task Order Status: ON-GOING Invoice Date: 5/20/10
Region: 9 Performance Based: No Invoice Number: 15
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE  |TRANSPORTATION| LODGING | PERDIEM | OTHER TOTAL TRAVEL PURPOSE
PALM, MICHAEL SCOTT Mira Loma, CA Whittier , CA 3/4/2010 3/16/2010 853.82 0.00 0.00 312.09 1,165.91)Groundwater sampling- Auto Rental Receipt date 3-3
JABLONSKI, DANIEL R Los Angeles, CA Whittier, CA 3/9/2010 3/9/2010 43.00 0.00 0.00 0.00 43.00]Field Investigation
JABLONSKI, DANIEL R Los Angeles, CA Whittier, CA 4/12/2010 | 4/12/2010 37.00 0.00 0.00 0.00 37.00|Field Investigation
Total, CH2M HILL INC Travel Costs 933.82 0.00 0.00 31209  1,24591

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







REPORT 2T

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RI/FS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL, INC. Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Current Month
TASK PRIME/TEAM TOTAL
NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 2,586.15 2,586.15
2 CR 1,269.86 1,269.86
3 Fl 1,646.47 6,644.81 1,245.91 225.00 9,762.19
5 AN 4,473.60 14.03 4,487.63
6 DE 14,421.83 6.34 14,428.17
7 RA 430.98 430.98
9 RR 12,958.48 12,958.48
11 RE 1,665.54 1,665.54
12 FS 1,025.20 1,025.20
13 PR 10,217.19 10,217.19
Task Order Subtotal
Subpool Profit 9.00
TOTAL 50,695.30 6,665.18 1,245.91 225.00 9.00 58,840.39

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/27/10

4/30/10

5/20/10

15

Monthly Progress

Page 1



Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0OU02 RIFS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Cumulative Month
TASK PRIME/TEAM TOTAL
0. | CAT CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 41,969.20 275.01 42,244.21
2 CR 2,984.13 2,984.13
3 FI 179,470.49 44,423.12 10,061.10 61,079.39 295,034.10
5 AN 13,913.19 14.03 13,927.22
6 DE 190,895.16 54.66 251.54 191,201.36
7 RA 430.98 430.98
9 RR 48,230.13 303.57 242.05 48,775.75
10 RS 147,099.28 106.53 233.80 147,439.61
11 RE 217,786.81 142.78 217,929.59
12 FS 45,464.81 187.40 624.56 46,276.77
13 PR 33,553.09 33,553.09
Task Order Subtotal
Subpool Fee 2,443.18
TOTAL 921,797.27 45,507.10 11,413.05 61,079.39 2,443.18 1,042,239.99

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

12/31/10

3/27/10

4/30/10

5/20/10
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Monthly Progress
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Standard Form 1034
September 1973
4 Treasury FRM 2000
1034-115

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

VOUCHER NO.
015

Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION
U.S. ENVIRONMENTAL PROTECTION AGENCY
Financial Management Division

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED
20-May-10

SCHEDULE NO.

CONTRACT NUMBER AND DATE
EP-S9-08-04

REQUISITION NUMBER AND DATE

PAID BY

s

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract;
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from

proceeds covered by this certification.”

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
(- —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
3/27/2010 |Response Action Contract
to FOR TASK ORDER 038 REGION 9
4/30/2010 Cost $58,840.39
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $58,840.39

that

by:
(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[] coMPLETE =$ =$1.00

[] PARTIAL BY?

[ rINAL

|:| PROGRESS |TITLE Amount verified:correct for

[] ADvANCE (Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) ?

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a]

< |CASH DATE PAYEE®

% s

" When stated in foreign currency, insert name of currency.
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
> When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per
John Smith Secretary", or "Treasurer”, as the case may be.

PER

TITLE

U.S. GOVERNMENT PRINTING OFFICE: 1978-261-647/3606



Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 016

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC

OMEGA 0UO02 RI/FS Voucher No. 15
Reporting Period From: 03/27/2010 To: 04/30/2010
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 0.0 33.0 $0.00 $7,661.41
Senior Engineer/Scientist/Specialist 166.0 2,256.0 $34,036.64 $457,711.30
Project Engineer/Scientist/Specialist 53.5 1,429.0 $8,390.94 $221,812.21
Staff Engineer/Scientist/Specialist 49.3 1,455.9 $5,569.43 $161,764.48
Junior Engineer/Scientist/Specialist 0.0 77.0 $0.00 $6,354.81
Senior Technician 14.0 303.0 $1,678.47 $35,861.57
Technician 0.0 284.0 $0.00 $19,341.32
Administrative and Clerical 13.8 155.0 $1,019.82 $11,290.17
TOTAL LABOR 296.6 5,992.9 $50,695.30 $921,797.27
Other ODCs $6,665.18 $45,507.10
Travel $1,245.91 $11,413.05
Subpool $225.00 $61,079.39
TOTAL NON-LABOR $8,136.09 $117,999.54
Subpool Profit $9.00 $2,443.18
TOTALS - CURRENT AND CUMULATIVE $58,840.39 $1,042,239.99
AMOUNT DUE THIS VOUCHER $58,840.39
CH2M HILL INC $54,103.45 $933,456.84
CH2M Hill Affiliates $0.00 $4,460.56
Team Subcontracts
CFEST INC $179.84 $20,094.33
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $2,824.25 $10,110.82
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $1,732.85 $74,117.44
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $4,736.94 $104,322.59
TOTALS BY FIRM - CURRENT AND CUMULATIVE $58,840.39 $1,042,239.99
*** This voucher contains confidential business information *** Prj# 386743




	Expenditure Limit $1,042,239.94 (78.69 %) of the Task Order Ceiling ($1,324,489.00) has been expended.
	Activities Performed During Reporting Period This section presents a description of activities performed on each task. Note: Report 1 contains by task, names of staff, labor category, and number of hours worked for each individual.
	Task 1 - Project Planning and Support (PP)
	The Project Manager with the help of the Project Scientist, Procurement Specialist, and support staff performed routine project management activities including cost and budget tracking, and monthly reporting.
	The Sr. Reviewer reviewed cost tracking and project schedule.
	Task 2 - Community Involvement (CR)
	Two Community Involvement Specialists and the Project Manager prepared for a public meeting in June.
	Task 3 - Field Investigation / Data Acquisition (FI)
	The Project Scientist performed IDW coordination and scanned field paperwork from sampling.
	The Database Specialist filed field records.
	The Administrative Assistant converted documents to PDF for the Project Scientist.
	The Procurement Specialist revised subcontractor’s purchase order for invoicing.
	The Project Manager coordinated field activities.
	Task 5 - Analytical Support and Data Validation (AN)
	The Project Manager and Project Scientist coordinated validation of groundwater samples.
	Two Staff Scientists and two Database Specialists created CDs with database files for EPA records.
	The Procurement Specialist created and revised subcontractor purchase order.
	Task 6 - Data Evaluation (DE)
	The Project Manager, Sr. Engineer, and Project Hydrogeologist reviewed McKesson comment letter and associated reports, and WDI data.
	The Project Manager reviewed reports for facilities identified as potential sources of contamination.
	The Project Scientist and Administrative Assistant reviewed ownership history of MW-31 area.
	The Sr. Technician assisted with the document review.
	NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01 instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31) hours is reflected in this month’s invoice.
	Task 7 - Risk Assessment (RA)
	The Project Manager and Staff Toxicologist reviewed the risk scoping on the project and prepared a cumulative risk assessment for Alternative 6.
	Task 8 - Treatability Study / Pilot Testing (TT)
	No Activity
	Task 9 - Remedial Investigation Report (RR)
	The Project Manager revised the Remedial Investigation report to address comments from EPA, NRRB, DTSC, and PRPs, and to include information from additional facilities.
	The Staff Engineer, Sr. Technician, and three GIS Specialists assisted the report revision.
	The Project Scientist and Sr. Technician made changes to appendices F and G in the Remedial Investigation report.
	The Sr. Reviewer reviewed Sections 4 through 6 and Appendix I.3 of the Remedial Investigation report.
	Task 10 - Remedial Alternatives Screening (RS)
	No Activity.
	Task 11 - Remedial Alternatives Evaluation (RE)
	The Project Manager, Sr. Engineer, two Staff Toxicologists, Project Hydrogeologist, and Project Scientist revised Section 3 of the FS.
	The Staff Toxicologist and Project Manager attended a teleconference with EPA regarding cumulative risk assessment for Alternative 6.
	NOTE: In February, Project Hydrogeologist inadvertently charged thirty one (31) hours to Task 11.01 instead of to Task 6.01 for the preparation of the TCE memorandum. The transfer of thirty one (31) hours is reflected in this month’s invoice.
	Task 12 - FS Report (FS)
	The Project Manager revised the FS report and coordinated final report production.
	Task 13 - Post RI/FS Support (PR)
	The Project Manager, Sr. Engineer, Project Scientist, and Technical Editor revised the draft Proposed Plan for OU2.
	Task 15 - Task Order Closeout (CO)
	No Activity
	Scope, Schedule, and Budget Variances None
	Budget Notification and Forecasting None
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